
P.W. GROSSER CONSULTING 

January 6, 2011 

Mr. Mark Dannenberg 
U.S. Environmental Protection Agency 
Region 2 - Remedial Response Division 
290 Broadway 
New York, New York 10007 

Re: - December 2010 Progress Report, Remedial Action 
Former Computer Circuits Site, Hauppauge, New York (CERCLA-02-2009-2015) 

Dear Mr. Dannenberg: 

In accordance with Paragraph 50 of the Administrative Order on Consent (AOC), P.W. Grosser Consulting, 

Inc. (PWGC) has prepared this progress report covering items completed during the month of December 

2010 and proposed actions for the period of January 1, 2011 through February 15, 2011. 

Activities Completed During December 2010 

Significant activities and tasks initiated or completed during December 2010 were as follows: 

• PWGC performed monthly O&M inspections of the North and South SVE Systems (12/22/2010). 

• PWGC performed semi-annual indoor air sampling at the site (12/22/2010). 

• PWGC performed semi-annual groundwater sampling at the site (12/28/2010 to 12/30/2010) 

Sampling Summary and Results for December 2010 

Indoor air and groundwater samples were collected from the site in December 2010. However, as of the 

date of this letter, analytical data has not been received. Analytical data and laboratory reports will be 

included with the January 2011 Monthly Status Report. 

Required Work Plans and Reports Completed During December 2010 

The following work plans, reports and/or other deliverables were completed and submitted during 

December 2010: 

• November2010 Monthly Status Report (12/3/2010). 

Activities Scheduled for January 1, 2011 through February IS, 2011 

PWGC anticipates that the following work will take place during the periods of January 1, 2011 through 

February 15,2011: . . 

• PWGC will perform monthly O&M inspections of the North and South SVE Systems (1/19/2011). 

Additional Scheduling Information 

PWGC anticipates and/or has encountered the following delays that may affect the future schedule for 

work at the site: 
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• Due to heavy snow during the week, that semi-annual groundwater sampling was performed, 

several monitoring wells were inaccessible, and, as such, no groundwater samples were collected. 

Monitoring wells MW-4, MW-8, and ERT-MW-12 (S/D) were inaccessible due to snow. 

• Onsite monitoring well MW-6 appears to have been covered over during landscaping activities at 

the site; PWGC will attempt to, locate and collect a sample from MW-6 during the next routine 

sampling event. 

Work Plan and Schedule Modifications 

The following modifications to approved work plans or schedules have been proposed and/or approved 

by EPA during December 2010: • 

• None 

Community Relations Activities 

The following community relations activities were initiated by PWGC during the month of December 2010: 

PWGC anticipates that the following community relations activities will take place during the period of 

January 1, 2011 through February 15, 2011: 

In accordance with the AOC, EPA will be notified in writing of any change in this schedule. Should you 

have any questions, or require further information, please do not hesitate to contact me. 

Sincerely yours, 
P.W. Grosser Consulting, Inc. 

Thomas Melia 
Project Manager 

cc: 

L DiGuardia, USEPA 
H. Guzman, USEPA 
W. Parish, NYSDEC 
K. Moloney, NYSDEC 
USEPA On-Scene Coordinator (3 copies) 
USEPA Remedial Project Manager (3 copies) 
USEPA Site Attorney (1 copy) 
NYSDEC Project Manager (2 copies) 

None 

• None 
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